
City of Bristol CT

Dept of Public Works

CITY BUILDING COMMITTEE PROJECT LIST - JANUARY 2020

Location Project Name Contractor Name  Current Budget 

 Construction 

Estimated % 

Complete 

 Schedule/   

Completion 

Date Comments/Recommendations

Police Complex Emergency Lighting Upgrade $10,000.00 0% Issue Bid March 2020

Police Complex 277V Panel Replacement $25,000.00 0% Preliminary Design Phase  Available as of July 2019 377,649.79         

Police Complex Facilities Condition Study $30,000.00 0% Developing Bid Document  2020 funding 250,000.00         

Police Complex Boiler Mud Drum Replacement Shaffer Mechanical $8,963.46 0% Scheduled for January 2020  Spent 2019-2020 142,770.07         

 Less committed contracts 69,071.46           

City Hall/Other Bldgs Water Aerator Replacement Building Maintenance Staff $3,000.00 50% Installations Ongoing  Less committed projects 307,615.23         

City Hall/Other Bldgs Unexpected Repairs $13,495.87 NA  Net available 108,193.03         

City Hall/Other Bldgs Contingency Repairs - MEP Equipment $25,000.00 NA

Main Library Plaster Lead Testing Eagle Environmental 100% 12/24/2019 Lead present, remediation required

Beals Center Electrical Wholesalers 100% 1/9/2020

Staff Overtime Costs 0%

Beals Center Steel Hatch Replacement Alloy Welding $5,000.00 100% 1/7/2020 Completed

Beals Center Chiller Feed Replacement AB-MEE $25,600.00 10% 4/30/2020 Spring 2020 installations

Fire HQ & Fire #5 Indoor Air Quality Studies Eagle Environmental $3,710.00 100% 1/3/2020 Sampling completed/Report pending

Youth Services Vestibule Restoration
$30,000.00

0%

Contractor Scope Review 

Completed/Proposal Pending

Youth Services Flat Roof Replacement $75,000.00 0% Developing Bid Document

Youth Services Window Trim Repairs
$25,000.00

0%

Contractor Scop Review 

Complete/Proposal Pending

Youth Services Exterior Painting
$25,000.00

0%

Contractor Scop Review 

Complete/Proposal Pending

$307,615.23

CAPITAL IMPROVEMENT PROJECTS

Location Project Name Contractor Name  Revised Budget 

 Main Library  LED Lighting Upgrades Effeicent Lighting Consultants $333,966.67 

 Fire Headquarters Mechanical Improvements Silver-Petrucelli Associates $1,300,000.00

MAJOR CONCERNS & ISSUES

Location Project Name Contractor Name  Revised Budget 

Police Complex Sewage Odor Issue Oakland LLC

City Hall Heating Issues Staff/SNE/Shaffer/AirTemp

Police Complex Dry Sprinkler System Johnson Controls Fire

NOTES:
1. City Hall Pver Replacement ($20,000): On hold, removed from active project list pending evaulation of City Hall renovate "as new" project

2. City Hall Generator ($50,000): Removed from active project list, electrical engineer evaluation found replacement not required

3. Transfer Station Security System ($10,000): On hold pending City-wide security system contract renewal on 6/30/20

4. Youth Services Vestibule Restoration - Increased current budget to $30,000

Gym Lighting Upgrades
$2,845.90

Materials received on 1/9/20 Installation 

by staff reamains 

Comments

No recurrence to date, staff filling floor drain traps monthly

Pipe elbow freeze damaged due to system discharge

Flushing perimeter units where required

Pending Corp Counsel contract review

Consultant Design Phase

Comments

Acct 1018310-570200


